

Legally Blonde Production Calendar

March-April 2023 (Weeks Based On A Monday Start)

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
3/20	3/21	3/22	3/23	3/24	3/25	3/26
Meet & Greet 7p Reh 7:30-10p Scenic Build Begins Prelim SND Plot Due	Reh 7:30-10p	Prod Meeting 12-1p Reh 7:30-10p Prelim LX Design Due	Reh 7:30-10p	Reh 7:30-10p	Reh 10am-3p	Day Off
3/27	3/28	3/29	3/30	3/31	4/1	4/2
Reh 7:30-10p	Reh 7:30-10p	Prod Meeting 12-1p Reh 7:30-10p Final LX Design Due	Reh 7:30-10p	Reh 7:30-10p	Reh 10am-3p	Day Off
4/3	4/4	4/5	4/6	4/7	4/8	4/9
Reh 7:30-10p LX Load In Begins	Reh 7:30-10p	Prod Meeting 12-1p Reh 7:30-10p	Reh 7:30-10p	Reh 7:30-10p	Reh 10am-3p	LX Hang
4/10	4/11	4/12	4/13	4/14	4/15	4/16
Reh 7:30-10p SND Load In Begins	Reh 7:30-10p	Prod Meeting 12-1p Reh 7:30-10p	Reh 7:30-10p	Reh 7:30-10p LX Focus Begin	Reh 10am-3p	Day Off
4/17	4/18	4/19	4/20	4/21	4/22	4/23
Sitzprobe 7:30-10p	Reh 7:30-10p Designer Run/Crew Watch	Onstage Reh 7:30-10p	Onstage Reh 7:30-10p	Tech 7-11p EOD Meeting 11p	Tech 7-11p EOD Meeting 11p All Props Due Wardrobe Orientation	Day Off
Wardrobe Paperwork Due		Final SND Plot Due				
4/24	4/25	4/26	4/27	4/28	4/29	4/30
Dress 7-10p EOD Meeting 10pm	Dress 7-10p EOD Meeting 10pm	Dress 7-10p EOD Meeting 10pm	Dress 7-10p EOD Meeting 10pm	Perf 8p	Perf 3p Perf 8p	Perf 1p Per 5:30p Strike to Follow
SUBJECT TO CHANGE						

ABBREVIATIONS

LX = Lighting

SND = Sound

COLOR KEY

Lighting

Sound

Wardrobe

Props

Scenic